
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Antelope Acres and Monte Nido.

SUBJECT

April 05, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF 

ANTELOPE ACRES AND MONTE NIDO
(SUPERVISORIAL DISTRICTS 3 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0014489 – 70th Street West – Avenue A/Avenue B, reconstruction of asphalt 
and construction of roadway drainage facilities, in the unincorporated community of Antelope Acres, 
for changes related to installing 12-inch polyvinyl chloride drainage pipes, replacing double chip seal 
with 2 inches of asphalt concrete, relocating mail boxes, removing blockages from flow lines, and 
placing Portland Cement Concrete aprons in flow lines, with an increase in the contract amount of 
$128,844.80, being performed by C. A. Rasmussen, Inc.

• Project ID No. RDC0015193 – Piuma Road, et al., scrub sealing and microsurfacing of existing 
roadway pavement, in the unincorporated community of Monte Nido, for changes related to 
additional digouts and fog seal and weed abatement, with an increase in the contract amount of 
$44,419.82, being performed by Bond Blacktop, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the project from your Board for 
changes in various public works contracts in support of the timely completion of the projects while 
avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014489 and RDC0015193. 

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $128,844.80 and $44,419.82, 
respectively.

Funding for these changes in work are as follows:

Project ID No. RDC0014489 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0015193 is included in the Third Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGES IN WORK (APPROVE)
April 5, 2011

PROJECT ID NO. RDC0014489 — 70TH ST WEST — AVENUE A/AVENUE B (in the
unincorporated community of Antelope Acres), Supervisorial District 5,
Contractor: C. A. Rasmussen, Inc.

Proiect Description:

Reconstruction of asphalt pavement with double chip seal on Portland cement-stabilized
pulverized base, construction of roadway drainage facilities, and the performance of
other appurtenant work.

Changes in Work:

(1) Install 12-inch polyvinyl chloride drainage pipes
(2) Replace double chip seal with 2 inches of asphalt concrete
(3) Relocate mail boxes
(4) Remove blockages from flow lines
(5) Place Portland Cement Concrete aprons in flow lines

Total

Description of Changes:

$ 12,880.00
101,464.80

3,700.00
2,500.00
8,300.00

$128,844.80

(1) It is necessary to install 12-inch polyvinyl chloride drainage pipes to correct
insufficient terrain slope and drainage.

(2) To meet the intent of the design, it is necessary to place a conventional asphalt
concrete surface in lieu of the double chip seal called for on the plans.

(3) It is necessary to relocate several mail boxes closer to the roadway due to the
change in the flow line east of the street.

(4) Due to recent heavy rainfall, it is necessary for the contractor to provide equipment
and manpower to remove blockages and redirect flow lines to allow for proper drainage.

(5) It is necessary to place Portland Cement Concrete aprons in flow lines to protect an
existing underground utility.

These changes were based on negotiated prices.

Forty-one additional working days will be required due to these changes.
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Financial Information:

The project cost will be financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. This project is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Revised Contract Amount:

Original contract amount $416,123.20
Changes in work to be approved 128 844.80

Revised contract amount $544.968.00

Percent total change to original contract amount 31%

CSM:bc



CHANGES IN WORK (APPROVE)
April 5, 2011

PROJECT ID NO. RDC0015193 — PIUMA ROAD, ET AL. (in the unincorporated
community of Monte Nido), Supervisorial District 3, Contractor: Bond Blacktop, Inc.

Project Description:

Scrub sealing and microsurfacing of existing roadway pavement and the performance of
other appurtenant work.

Changes in Work:

(1) Additional digouts and fog seal $35,936.82
(2) Weed abatement 8,483.00

Total $44,419.82 

Description of Changes:

(1) Additional digouts will be necessary to repair deteriorated pavement prior to
overlaying the road. At other locations, the digouts will be deeper than shown on the
plans due to deep cracks in the existing asphalt. A fog seal will be applied at each
digout location to match the finished surface of the existing roadway.

(2) It is necessary to apply herbacide throughout the project limits to remove weeds in
the roadway and to ensure successful application of the microsurfacing product.

A portion of the cost for Item 1 and the cost for Item 2 will be based on time and
materials as provided in Subsection 3-3 of the contract specifications. The balance of
the cost for Item 1 will be based on contract unit prices and negotiated as provided in
Subsection 3-2 of the contract specifications.

Four additional working days will be required because of these changes.

Financial Information:

The project is entirely within the unincorporated community of Monte Nido, and the cost
will be financed with State Proposition 1B Transportation Bond funds under the Local
Streets and Road Improvement, Congestion Relief, and Traffic Safety Account of 2006.
This project is included in the Third Supervisorial District's Road Construction Program
in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved

under delegated authority
Changes in work previously approved

by your Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

CSM:bc

$1,236,35T00

(129,312.19)

• 71,825.00
44,419.82

$1.223.289.63




